SAS Superstructure
Location: 04-SF-80-13.2/13.9
Client Name: CalTrans

&ftrans

Run date 22-Nov-14
Time 12:32AM

Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 315 Const Calendar Day: 977 Date: 12-May-2012 Saturday
Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer
Inspection Type: Continuous

Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:  08:00
Federal ID:

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12 PM 4PM 60 -70
Precipitation None Condition Cloudy

Working Day If no, explain:

Diary:
Work description.
Dairy May 05-12-2012

A) Cable Bands Installed At North Side Span

Cable Band Set Up for Pulling  Pulling Time End of Pulling Time

WPP20 7:45A.M. 8:23A.M. 8:30A.M.
WPP18 10:28A.M. 10:54A.M. 10:59A.M.
WPP16 1:09P.M. 1:28P.M. 1:33P.M.

The Cable Bands orientation was checked by Mr. Roman Granados
B) Cable Bands Installed At North Main Span

Cable Band  Set Up for Pulling Pulling Time  End of Pulling Time
WPP52 Yesterday Yesterday Yesterday
WPP54 9:02A.M. 9:27A.M. 9:49A.M.
The Cable Bands orientation was checked by Mr. Douglas Wright.

tightened to prevent slippage of the Cable Band.
observed.
NOTE: 10 hours OT

ABF crews involved in the North Side Span
-Aaron Kent (Foreman)

-Ethan Kent

-Jun Peralta (6 hours)

-Mathew Cochrane

-Anthony Smaler (6 hours)+2hrs CCO247
-Hayes Steve Batiste

-Casey Lux (winch Op.)

ABF crews involved in the North Main Span
-Anthony Costa (foreman)-5 hours
-Kevin Ratclif

Dispute

[]

Completion of Installation
10:00A.M.
1:05P.M.

3:00P.M.

Completion of Installation
8:45A.M.
12:00A.M.

Cable Bands are set in the right orientation by putting all bolts in place and only 4 of them are snag
The cleanness and pulling process of the Cable Bands was checked and no damage to the cable was

As a test, the edge of Cable Band WPP14 was chamfered with respect to CCO247.
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name Iranmanesh, Abbas

Diary #: 315

Date: 12-May-2012 Saturday

-Jacob Meche
-Augie Solis
-Carlos Alvarado

Other Crews Involved
-William Alger (Crane Op.)
-Cliff Scott (Fork Lift Op.)
-Luis Diaz (Cleaning C.B.)
-Jose Avila (Cleaning C.B.)

Equipment:

-Charlos Montejano (Cleaning C.B.)

-Crane Manitowoc (At Pier W2) - 4 hours
- Crane Grove 890 RT E ( 1 hour)
- Fork Lift (GRADALL 544-10) 8 hours

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-096.067

Install & Adjust PWS 96-100

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-101.067

Install & Adjust PWS 101-105

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-106.067

Install & Adjust PWS 106-110

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-111.067

Install & Adjust PWS 111-115

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-125.067

Install & Adjust PWS 125-130

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-131.067

Install & Adjust PWS 131-135

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-136.067

Install & Adjust PWS 136-137
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 315 Date: 12-May-2012 Saturday
04-0120F4 Bid ltem: 067 C-PWS-SUC.067 Compact Suspension Cables
AMERICAN BRIDGE/FLUOR, A JV
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0430406 No
000 000 000 000 ]
*E0420406 No
000 000 000 000 ]
04-0120F4 Bid ltem: 067 C-PWS-CBD.067 Install Cable Bands
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM MATTHEW COCHRAN 0.00 8.00 0.00 8.00 D
Ironworker FOR ANTHONY COSTA 0.00 8.00 0.00 8.00 D
Operator OTH WILLIAM ALGER 0.00 8.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 0.00 8.00 0.00 8.00 D
Ironworker APP JACOB MECHE 0.00 8.00 0.00 8.00 D
Ironworker APP AUGIE SOLIS 0.00 8.00 0.00 8.00 D
Ironworker JNM CARLOS ALVERADO 0.00 8.00 0.00 8.00 D
Ironworker FOR AARON KENT 0.00 8.00 0.00 8.00 D
Semi-Skilled Laborer JNM LUIS DIAZ 0.00 8.00 0.00 8.00 D
Ironworker JNM CASEY LUX 0.00 8.00 0.00 8.00 D
Ironworker APP ETHAN KENT 0.00 8.00 0.00 8.00 D
Ironworker APP JUN PERALTA 0.00 8.00 0.00 8.00 D
Ironworker APP ANTHONY SMALER 0.00 6.00 0.00 6.00 D
Ironworker JNM HAYES BATISTE 0.00 8.00 0.00 8.00 D
Semi-Skilled Laborer FOR JOSE AVILA 0.00 8.00 0.00 8.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 0.00 8.00 0.00 8.00 D
Operator JNM JEFFREY SCOTT 0.00 8.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0460406 No
000 400 000 0.0 []
2005 FORKLIFT, GRADALL 544D 10,000 LBS No
000 800 000 0.0 []
*E0150583 No
000 100 000  0.00 []
Tevqisi
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